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POLREP 203, SPECIAL BULLETIN F 
Removal Project Update 
Shaffer Equipment Company Site,
Superfund Removal Project - D8 
Minden, Fayette County, West Virginia 
Removal Evaluation

cc: Dennis Carney, John Riley

I. Situation - 03/28/95

A. EPA OSC, Stephen Jarvela, reactivates Removal Project to 
conduct tasks for the evaluation of the original remedy initiated 
and completed under previous removal actions. This evaluation 
includes the consideration of post removal site control pursuant 
to Section 300.415(1) of the NCP.

B. Due to the re-activation of projects on this site on two 
separate occasions the sequential numbering of POLREPs has been 
interrupted. The number of this POLREP (#203) continues the 
sequence established under the initial removal action while 
allowing for the inclusive numbering of POLREPS from the other 
two re-activations.

II. Update - 03/28/95 - The following is the chronology of major 
events from the completion of Removal activities 1/91 (see POLREP 
#8 of the second restart) to present.

4/91- Public meeting - EPA held close out public meeting for 
the Shaffer Removal Project.

6/93- EPA OSC and TAT conduct a file review of the project 
to address questions raised by the ATSDR Petitioned Public Health 
Assessment.

7/93- File review submitted to interested parties for 
comment.

8/93- Comments received from ATS DR, PRPs, and CCSFC.
10/93- EPA OSC prepares draft site reassessment work plan based 
on comments received and submits to interested parties for 
comment.
10/93- EPA OSC, TAT, WVDEQ conduct a preliminary assessment 
implementing the work plan.

1/94- Site assessment trip report completed and distributed 
to interested parties for review and comment.

5/94- EPA OSC holds a public availability to discuss the 
Shaffer Equipment site and other concerns of the citizens of 
Minden of other interested parties.

7/94- TAT prepares a draft expanded assessment work plan 
incorporating comments and concerns raises in the May meeting.

7/94- EPA OSC requests support from Bureau of Reclamation 
(BOR)to conduct geological investigation and provide other 
technical assistance as outlined in the work plan.
10/94- EPA, BOR, and TAT conduct expanded assessment and 
geological investigation.
3/95- BOR draft report submitted for OSC, ERT and TAT review.



ORIGINAL
:/■

III. Actions Taken

A.OSC conducted review of past removal action memoranda and 
funding authorization.

B.Summary of past Removal 104(b) 
Report:

Project ceiling
ERCS
TAT
IAG
other contracts 
EPA Region 3 direct 
EPA HQ direct 
EPA indirect 

subtotal
Remaining Balance

expenditures base on 7/94 FMS 

$5,015,490.00
$3,823,511.41 

217,288.77 
43,818.03 
190,182.20 
67,865.51 
9,306.18

77,220.00 
$4,429,192.10

$586,297.90

C.Current Project activity cost 
Unobligated Project ceiling 

IAG w/BOR 
TAT
EPA Direct 
EPA indirect

Total

summary thru 1/31/95:
$586,297.90

220.000 139,057.84
200.000
10,000 4,250.OOest.
12,800 3,300.OOest.

442,000

D.The OSC has assessed the initial remedy to determine if it 
fully addresses the threat posed by the site [section 300.415(f)] 
in light of the most recent HRS pre-score, which will not support 
the site being considered for the NPL.

E.The OSC is assessing the current conditions at the site to 
provide the basis for the development of options for a long term 
remedy pursuant to Section 300.415(c) of the NCP.

IV. Future Plans

A.The OSC's initial file review and preliminary investigation has 
identified the potential need for post removal controls (Section 
300.415(1) of the NCP) to provide for a long term remedy for this 
site.

B. Upon completion of the OSC's evaluation a final report of 
findings and recommendations will be completed. If warranted, 
appropriate action memoranda will be prepared.

C. Case Pending.

Stephen Jarvela, OSC 
EPA Region III 
Philadelphia, PA




